

|      |            |                                      |          |          |
|------|------------|--------------------------------------|----------|----------|
|      |            |                                      |          |          |
|      |            |                                      |          |          |
|      |            |                                      |          |          |
| A    | 23.06.2015 | Final Issue - As Built Documentation | OBa      | PPa      |
| -    | 11.11.2014 | FIRST ISSUE                          | KAI      | PPa      |
| Rev. | Date       | Description                          | Prepared | Approved |

### TP Aeolian Dynamics Wind Farm, 10.8 MW, at Agia Anna

Design, Manufacturing, Supply, Supervision of Erection and Commissioning of the MV Switchgear and its associated Control Equipment, Telecommunication Equipment, Load Flow & Short Circuit Study and Earthing Study of the 10.8MW Wind Farm in Ag. Anna,  
Larnaka, Cyprus.

|                                                                                            |                               |                                                                        |                 |                 |
|--------------------------------------------------------------------------------------------|-------------------------------|------------------------------------------------------------------------|-----------------|-----------------|
| Project:                                                                                   |                               |                                                                        |                 |                 |
| Order No:<br>P181114016                                                                    | Contract No:<br>-             | Substation:<br>Wind Farm Agia Anna S/S                                 | Format:<br>A4   |                 |
| Prepared:<br>KAI 23.06.2015                                                                | Responsible Department:<br>KE | Doc.Kind:<br>Document List                                             |                 |                 |
| Approved:<br>PPa 23.06.2015                                                                | Take Over Department:<br>-    | Title:<br>Document List for TP Aeolian Wind Farm 10.8 MW, at Agia Anna | Language:<br>en |                 |
|                                                                                            | Derived from:<br>Replaces:    | Ref.design:<br>-                                                       | DCC:<br>& EAB   |                 |
|  ABB SA |                               | Doc.No:<br>3VGR111416A0001                                             | Rev.:<br>A      | Sh/No.Sh<br>1/3 |

## REVISION INDEX

| Rev.<br>ind. | Page (P)<br>Chapt.(C) | Description  | Date<br>Dept./Init.  |
|--------------|-----------------------|--------------|----------------------|
| -            |                       | First issue  | 11-11-2014<br>KE/KAI |
| A            |                       | Second Issue | 23-06-2015<br>KE/OBa |

|                                                                                            |                               |                                                                        |                 |
|--------------------------------------------------------------------------------------------|-------------------------------|------------------------------------------------------------------------|-----------------|
| Prepared:<br>KAI 23.06.2015                                                                | Responsible Department:<br>KE | Doc.Kind:<br>Document List                                             |                 |
| Approved:<br>PPa 23.06.2015                                                                | Take Over Department:<br>-    | Title: Document List for TP Aeolian<br>Wind Farm 10.8 MW, at Agia Anna | Language:<br>en |
|                                                                                            | Derived from:<br>Replaces:    | Ref.design:<br>-                                                       | DCC:<br>& EAB   |
|  ABB SA |                               | Doc.No:<br>3VGR111416A0001                                             | Rev.:<br>A      |
|                                                                                            |                               |                                                                        | Sh/No.Sh<br>2/3 |

| Doc. Number     | Rev | Phase | Description (Title)                                                     | Date of issue | Reference Customer<br>Doc. Number | Notes<br>(Submission at the Client)  |
|-----------------|-----|-------|-------------------------------------------------------------------------|---------------|-----------------------------------|--------------------------------------|
| 3VGR111416A0001 | A   | G     | TP Aeolian - Document List                                              | 20/04/2015    |                                   | Final Issue - As Built Documentation |
| 3VGR111416A0002 | -   | G     | TP Aeolian - TP Aeolian - Equipment Operation & Maintenance Manual List | 18/02/2015    |                                   | Final Issue - As Built Documentation |
| 3VGR111416E0001 | -   | D     | TP Aeolian - Wind farm Earthing study                                   | 03/12/2014    |                                   | Final Issue - As Built Documentation |
| 3VGR111416E0002 | A   | D     | TP Aeolian - Selectivity study & Relay setting calculation              | 11-03-2015    |                                   | Final Issue - As Built Documentation |
| 3VGR111416E0011 | -   | B     | TP Aeolian – Load flow & Short circuit Calculation Study                | 02/01/2015    |                                   | Final Issue - As Built Documentation |
| 3VGR111416F0001 | A   | B     | TP Aeolian - Network Communication System                               | 17/03/2015    |                                   | Final Issue - As Built Documentation |
| 3VGR111416F0002 | B   | B     | TP Aeolian - System's signal list                                       | 08/04/2015    |                                   | Final Issue - As Built Documentation |
| 3VGR111416F0003 | A   | D     | TP Aeolian - MV Panel Drawings (=J01,=J02,=J03)                         | 23-06-2015    |                                   | Final Issue - As Built Documentation |
| 3VGR111416F0004 | A   | D     | TP Aeolian - RTU Panel Drawing (=Y01+Y01)                               | 26/03/2015    |                                   | Final Issue - As Built Documentation |
| 3VGR111416F0005 | -   | D     | TP Aeolian - Program list - System configuration & settings             | 17/03/2015    |                                   | Final Issue - As Built Documentation |
| 3VGR111416Q0001 | -   | M     | TP Aeolian - FAT Reports                                                | 26/02/2015    |                                   | Final Issue - As Built Documentation |
| 3VGR111416Q0002 | -   | C     | TP Aeolian - SAT Reports                                                | 27/02/2015    |                                   | Final Issue - As Built Documentation |

### Caution

**G** Stands for general application documents  
**B**: Stands for basic engineering documents  
**D** : Stands for detailed engineering documents  
**M** : Stands for manufacturing documents  
**I** : Stands for installation documents  
**C** : Stands for commissioning documents

|           |            |      |                  |                                                                                            |                                       |                                                                             |                            |  |  |             |                      |            |             |
|-----------|------------|------|------------------|--------------------------------------------------------------------------------------------|---------------------------------------|-----------------------------------------------------------------------------|----------------------------|--|--|-------------|----------------------|------------|-------------|
| Revisions |            |      | Date: 11.11.2014 | Client Doc No<br>-                                                                         | Client:<br>TP AEOLIAN<br>DYNAMICS LTD | Project<br>TP Aeolian<br>Dynamics<br>Wind Farm,<br>10.8 MW, at<br>Ayia Anna | Item<br>Des.: -            |  |  |             | Function :           |            |             |
|           |            |      | Prepared: KAI    |                                                                                            |                                       |                                                                             |                            |  |  |             |                      |            |             |
| A         | 23.06.2015 | OBa  | Checked: APr     |                                                                                            |                                       |                                                                             | Doc<br>Kind: Document List |  |  |             | Location:            |            |             |
| -         | 11.11.2014 | KAI  | Approved: PPa    |  ABB SA | Order No<br>P181114016                |                                                                             | Doc No:<br>3VGR111416A0001 |  |  | Lang:<br>en | Resp.<br>Dept:<br>KE | DCC<br>EAB | Sheet:<br>3 |
| No        | Date       | Name |                  |                                                                                            |                                       |                                                                             |                            |  |  |             |                      |            | Cont:       |